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Abstract. Recognizing the vast needs for abandoned mine land (AML)
reclamation and the finite resources available, the Office of Surface Mining
(OSM) in 1999 established an innovative means to increase the amount of
reclamation accomplished. OSM revised its definition of government-financed
construction to allow less than 50% government funding when the construction
was part of an approved AML project. Through this, AML contractors have been
able to recover incidental coal on projects and have proceeds from sales largely
offset the cost of reclamation. Since 2000, Virginia has commenced reclamation
on 11 AML enhancement projects. Virginia has experienced considerable savings
through enhancement and has been able to reclaim sites that, absent enhancement,
would probably never be reclaimed.
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Introduction

Recognizing the need to accomplish additional reclamation of abandoned
mine lands with limited resources, the federal Office of Surface Mining (OSM) in
1999 revised the definition of government financed construction with respect to
abandoned mine land construction. The revision decreased the percentage of
government financing necessary to allow incidental coal removal to occur and be
exempt from permitting requirements of Title V of the Surface Mining Control
and Reclamation Act of 1977 (SMCRA). The revision has become widely known
as abandoned mine land (AML) enhancement.

OSM maintains an inventory of abandoned mine land features throughout
the United States. With SMCRA’s intent for AML reclamation to focus on
extreme dangers and human health and safety features, it is likely that many lower
priority and environmental problems will never be reclaimed. This likelihood is
increasingly apparent with the uncertainty of continuing fee collection to fund
AML reclamation. Implementing AML enhancement allows states and tribes a
means to significantly increase the amount of reclamation with a minimal amount
of financing.

Virginia began implementing AML enhancement in 2000 with the
Buchanan County Park Highwall Elimination Project. This project accomplished
the elimination of 3200 feet of Priority 2 dangerous highwall, with an estimated
savings of over $200,000 to the state’s AML program. Using AML enhancement,
Virginia continues to accomplish reclamation of priority 2 and 3 features,
especially on gob pile features.

Project Implementation

AML enhancement is particularly suited to abating acid mine drainage,
highwall elimination, and reclamation of coal waste or gob piles. On such
features, there is often a remnant amount of coal remaining but this amount is not
economically feasible to recover through remining. Virginia maintains an
inventory of potential enhancement candidates and widely distributes this to
prospective contractors.

Upon selecting an AML feature to reclaim through AML enhancement,
Virginia AML staff initiates the agency consultations required through the
National Environmental Policy Act (NEPA). Often, several potential
enhancement projects are consolidated into a single NEPA consultation letter.
State and federal agencies have thirty days to submit comments on the projects.

Concurrently with the NEPA consultations, Title V and Title IV personnel
make certain findings and determinations required by the enhancement rules.



These findings include a determination that there is little likelihood that the site
would be remined and reclaimed stand alone as a permitted operation. Also, it is
necessary to show that reclamation will not create additional problems or interfere
with adjacent permitted mining operations. All coal removal must be an
engineering necessity, i.e., physically necessary for site reclamation. Removal is
limited to incidental coal and boundaries of coal removal must be shown on
appropriate maps.

Preparation and submission of the NEPA document follow the protocol for
routine AML projects. Eligibility documentation and inventory markups
accompany the NEPA submittal. OSM reviews and can comment on the
document, with approval coming with the issuance of the Authorization to
Proceed. Immediately prior to this, the AML inventory is updated by moving the
feature from unfunded to funded in the ENH program area of the Abandoned
Mine Land Inventory System (AMLIS).

For its enhancement projects, Virginia plants trees as the government
financing of the construction project. This cost averages $500 per acre.

Virginia requires the prospective contractor to obtain all rights of entry.
The contractor is also required to provide proof of an agreement for payment of
royalties to the surface owner. As with any project, the contractor is required to
submit bond, liability insurance, and show that the company is eligible to obtain
an AML contract.

There is risk and reward inherent for all enhancement projects. Virginia
does not make any statement as to the quality or quantity of coal the contractor
might recover incidental to the reclamation project.

Construction

Construction on an AML enhancement project begins with installation of
sediment control measures. Excavation typically follows with recovery of
incidental coal. On gob piles, this is done through the use of a shaker/screen that
separates material based on size. The unmarketable coarse material is required to
be used to eliminate any adjacent highwalls. If there are no highwalls in the
vicinity, the contractor has the option of placing the material in a designed fill or
trucking the material to a permitted Title V site for disposal.

Excavation and removal of gob piles proceeds to natural ground. For
highwall elimination, a suitable growing medium is left on the surface. To the
extent practical, the plans require the adherence to guidelines of the Appalachian
Regional Reforestation Initiative. Virginia returns the contractor’s bond and
releases the project upon successful establishment of vegetation. Inspectors
routinely visit the site during construction to monitor compliance with the plans
and specifications.



Upon receipt of the final inspection report, AML personnel move the
enhancement feature to completed in AMLIS.

Virginia Results

Through AML enhancement, Virginia has accomplished significant
reclamation of AML features that otherwise would likely never have been
reclaimed. The accomplishments include elimination of 3200 feet of dangerous
highwall and the reclamation of over 30 acres of barren and eroding gob piles.
This reclamation has allowed the Virginia program an estimated cost savings of
over $500,000. As of August 2006, there are four ongoing enhancement projects
and numerous projects under consideration.

Figure 1. Barren and eroding gob pile Figure 2. Gob pile after completion
prior to initiation of AML enhancement. of enhancement; savings estimated
at $65,000.



